
Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6277           

0014 Pay Period End Date: 02.20.2016

Estimate Summary to Contractor Page:   1 of 22

Nebraska Department of Roads Date: 02.24.2016

Contract Location:

 

Contractor:

PAULSEN, INC.

1116 EAST HWY 30

P O BOX 17

 

Date Awarded: 07.09.2015

07.20.2015

08.31.2015

Date Let:

HERSHEY VIADUCT

06.25.2015

Estimate Type: PROG

Phone:

(308)784-3333

Escrow Agent:

 

Surety Co:

CINCINNATI INSURANCE COMPANY

COZAD  NE  69130-0017

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 09.01.2015

Date Project Completion:

Counties

LINCOLN

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

61277  000 TMT-L56C(1010) L56C 0.56 2.24 GR MSE WALL CONC PAVE
CULV SEED BR GDRL ELEC
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$16,328,806.03

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $3,294,689.51 $3,056,267.44 $238,422.07
Stockpiled Materials $125,023.33 $118,726.44 $6,296.89

Gross Earnings $3,419,712.84 $3,174,993.88 $244,718.96
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $3,419,712.84 $3,174,993.88 $244,718.96

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-13,546.54 $-11,404.17 $-2,142.37

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$13,546.54 -$2,142.37

Payment

-$11,404.17

$3,406,166.30 $3,163,589.71 $242,576.59

$.00 $.00 $.00

20%

% Time Comp

% Dollar Comp

21%

$16,743,762.73

02.22.2016 02.22.2016

02.22.2016

Brinker, Gary

Halstead, Kerri

Craig, Cameron

Project Manager District Engineer

Construction Engineer

02.23.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 02.23.2016   



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6277           

0014 Pay Period End Date: 02.20.2016

Estimate Summary to Contractor Page:   2 of 22

Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      150,000.00 1.000 150,000.00

1.000 150,000.00

1.000 150,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      1,000.00 6.000 6,000.00

6.000 6,000.00

32.000 32,000.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      60,000.00 1.000 60,000.00

1.000 60,000.00

0.750 45,000.00

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1010.01      5.00 13,697.000 68,485.00

13,697.000 68,485.00

0.000 0.00

0.000 0.00

0004

CY  EXCAVATION (ESTABLISHED QUANTITY)
0004 

1011.00      30.00 3,803.000 114,090.00

3,803.000 114,090.00

118.800 3,564.00

13.200 396.00

0005

MGALWATER
0005 

1012.00      125.00 47.000 5,875.00

47.000 5,875.00

46.000 5,750.00

0.000 0.00

0006

EACHRIGHT-OF-WAY MARKERS
0006 

1030.00      8.10 361,898.000 2,931,373.80

361,898.000 2,931,373.80

143,531.440 1,162,604.66

10,950.000 88,695.00

0007

CY  EARTHWORK MEASURED IN EMBANKMENT
0007 

1041.00      0.80 181,691.000 145,352.80

181,691.000 145,352.80

7,778.000 6,222.40

0.000 0.00

0008

SY  SALVAGING AND PLACING TOPSOIL
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1089.99      1,000.00 2.000 2,000.00

2.000 2,000.00

0.000 0.00

0.000 0.00

0009

EACHABANDON WELLS
0009 

1101.00      9.00 14,542.000 130,878.00

14,542.000 130,878.00

0.000 0.00

0.000 0.00

0010

SY  REMOVE PAVEMENT
0010 

1102.00      5.30 23,884.000 126,585.20

23,884.000 126,585.20

0.000 0.00

0.000 0.00

0011

SY  REMOVE ASPHALT SURFACE
0011 

1106.00      6.00 690.000 4,140.00

690.000 4,140.00

0.000 0.00

0.000 0.00

0012

SY  REMOVE DRIVEWAY
0012 

1107.00      8.00 141.000 1,128.00

141.000 1,128.00

0.000 0.00

0.000 0.00

0013

SY  REMOVE WALK
0013 

1108.00      10.00 348.000 3,480.00

348.000 3,480.00

0.000 0.00

0.000 0.00

0014

LF  REMOVE COMBINATION CURB AND GUTTER
0014 

1701.24      25.00 146.000 3,650.00

146.000 3,650.00

100.000 2,500.00

0.000 0.00

0015

LF  24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0015 

7017.00      7.00 635.000 4,445.00

635.000 4,445.00

318.750 2,231.25

0.000 0.00

0016

LF  REMOVE GUARDRAIL
0016 

L006.00      330.00 13.000 4,290.00

13.000 4,290.00

0.000 0.00

0.000 0.00

0017

ACRECOVER CROP SEEDING
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L019.13      1.35 59,727.000 80,631.45

59,727.000 80,631.45

0.000 0.00

0.000 0.00

0018

SY  EROSION CONTROL, CLASS 1D
0018 

L019.15      2.00 1,828.000 3,656.00

1,828.000 3,656.00

0.000 0.00

0.000 0.00

0019

SY  EROSION CONTROL, CLASS 1F
0019 

L022.11      2.50 11,545.000 28,862.50

11,545.000 28,862.50

7,156.000 17,890.00

0.000 0.00

0020

LF  FABRIC SILT FENCE-LOW POROSITY
0020 

L022.81      3.00 10,965.000 32,895.00

10,965.000 32,895.00

0.000 0.00

0.000 0.00

0021

LF  SILT CHECK, TYPE 1-HIGH
0021 

L032.56      65.00 1,000.000 65,000.00

1,000.000 65,000.00

0.000 0.00

0.000 0.00

0022

CY  SLASH MULCH GRINDING
0022 

L032.57      25.00 1,000.000 25,000.00

1,000.000 25,000.00

0.000 0.00

0.000 0.00

0023

CY  SLASH MULCH PLACEMENT
0023 

P070.24      26.00 162.000 4,212.00

162.000 4,212.00

162.000 4,212.00

0.000 0.00

0024

LF  24" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8
0024 

Contracted 4,002,029.75

Current 4,002,029.75

In place 1,431,974.31

This Estimate 89,091.00

GROUP 1 GRADING
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1A MSE WALL

0030.10      85,000.00 1.000 85,000.00

1.000 85,000.00

0.814 69,190.00

0.000 0.00

0025

LS  MOBILIZATION
0025 

1010.26      4.00 1,118.000 4,472.00

1,118.000 4,472.00

1,118.000 4,472.00

0.000 0.00

0026

CY  EXCAVATION FOR MSE WALL
0026 

4095.00      21.00 12,288.000 258,048.00

12,288.000 258,048.00

9,830.400 206,438.40

1,228.800 25,804.80

0027

SF  CONCRETE FACE PANELS
0027 

4095.10      18.50 584.000 10,804.00

584.000 10,804.00

572.300 10,587.56

0.000 0.00

0028

LF  CONCRETE LEVELING PADS
0028 

4095.20      115.00 601.000 69,115.00

601.000 69,115.00

0.000 0.00

0.000 0.00

0029

LF  COPING
0029 

8024.50      27.00 9,008.000 243,216.00

9,008.000 243,216.00

7,008.000 189,216.00

1,472.670 39,762.09

0030

CY  SELECT GRANULAR BACKFILL FOR RETAINED
EARTH STRUCTURE

0030 

P300.24      18.00 1,188.000 21,384.00

1,188.000 21,384.00

1,185.750 21,343.50

0.000 0.00

0031

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0031 

Contracted 692,039.00

Current 692,039.00

In place 501,247.46

This Estimate 65,566.89

GROUP 1A MSE WALL
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 3 CONCRETE PAVEMENT

0009.00      2,700.00 2.000 5,400.00

2.000 5,400.00

0.000 0.00

0.000 0.00

0032

EACHPERMANENT BARRICADE
0032 

0030.30      280,000.00 1.000 280,000.00

1.000 280,000.00

0.000 0.00

0.000 0.00

0033

LS  MOBILIZATION
0033 

1020.06      47.00 50.000 2,350.00

50.000 2,350.00

0.000 0.00

0.000 0.00

0034

EACHFLEXIBLE POST DELINEATOR
0034 

1020.20      37.00 16.000 592.00

16.000 592.00

0.000 0.00

0.000 0.00

0035

EACHINSTALL CHEVRONS
0035 

2001.00      21.00 753.000 15,813.00

753.000 15,813.00

426.830 8,963.43

0.000 0.00

0036

CY  GRAVEL SURFACE COURSE
0036 

2009.20      0.60 8,129.000 4,877.40

8,129.000 4,877.40

5,304.440 3,182.66

0.000 0.00

0037

SY  GRAVEL EMBEDMENT
0037 

2021.00      75.00 3.000 225.00

3.000 225.00

0.000 0.00

0.000 0.00

0038

EACHMAILBOX POST
0038 

3011.26      27.00 387.000 10,449.00

387.000 10,449.00

0.000 0.00

0.000 0.00

0039

LF  CONCRETE CLASS 47B-3500 CURB, TYPE I
0039 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3014.11      23.00 1,194.000 27,462.00

1,194.000 27,462.00

0.000 0.00

0.000 0.00

0040

LF  COMBINATION CONCRETE CLASS 47B-3500
CURB AND GUTTER

0040 

3016.21      39.00 135.000 5,265.00

135.000 5,265.00

0.000 0.00

0.000 0.00

0041

SY  CONCRETE CLASS 47B-3000 SIDEWALKS
0041 

3016.39      45.00 44.000 1,980.00

44.000 1,980.00

0.000 0.00

0.000 0.00

0042

SF  DETECTABLE WARNING PANEL
0042 

3017.39      39.00 84.000 3,276.00

84.000 3,276.00

0.000 0.00

0.000 0.00

0043

SY  CONCRETE CLASS 47B-3000 MEDIAN
SURFACING

0043 

3017.44      74.00 1,692.000 125,208.00

1,692.000 125,208.00

0.000 0.00

0.000 0.00

0044

SY  CONCRETE CLASS 47B-3000 IMPRINTED
MEDIAN SURFACING

9"

0044 

3020.24      35.00 763.000 26,705.00

763.000 26,705.00

0.000 0.00

0.000 0.00

0045

SY  CONCRETE CLASS 47B-3500 DRIVEWAY
0045 

3075.42      41.00 8,957.000 367,237.00

8,957.000 367,237.00

0.000 0.00

0.000 0.00

0046

SY  9" CONCRETE PAVEMENT, CLASS 47B-3500
0046 

3075.44      76.00 892.000 67,792.00

892.000 67,792.00

0.000 0.00

0.000 0.00

0047

SY  9" IMPRINTED CONCRETE PAVEMENT, CLASS
47B-3500

0047 

3075.46      47.00 44,860.000 2,108,420.00

44,860.000 2,108,420.00

0.000 0.00

0.000 0.00

0048

SY  9" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0048 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3300.50      30,000.00 1.000 30,000.00

1.000 30,000.00

0.000 0.00

0.000 0.00

0049

LS  PORTLAND CEMENT CONCRETE
SMOOTHNESS TESTING

0049 

7110.08      16.00 2,000.000 32,000.00

2,000.000 32,000.00

0.000 0.00

0.000 0.00

0050

LF  8 FOOT CHAIN-LINK FENCE
0050 

7115.08      80.00 4.000 320.00

4.000 320.00

0.000 0.00

0.000 0.00

0051

EACHEND POST FOR 8 FOOT CHAIN-LINK FENCE
0051 

7117.08      100.00 4.000 400.00

4.000 400.00

0.000 0.00

0.000 0.00

0052

EACHPULL POST FOR 8 FOOT CHAIN-LINK FENCE
0052 

7322.00      23.00 291.500 6,704.50

291.500 6,704.50

0.000 0.00

0.000 0.00

0053

SF  TYPE B SIGN
0053 

7340.00      4.00 3,022.500 12,090.00

3,022.500 12,090.00

0.000 0.00

0.000 0.00

0054

LB  STRUCTURAL STEEL FOR SIGN SUPPORTS
0054 

7360.24      900.00 12.000 10,800.00

12.000 10,800.00

0.000 0.00

0.000 0.00

0055

EACH24" SIGN SUPPORT FOOTING
0055 

7380.25      400.00 16.000 6,400.00

16.000 6,400.00

0.000 0.00

0.000 0.00

0056

EACHBOLLARD
0056 

7500.58      90.00 15.000 1,350.00

15.000 1,350.00

0.000 0.00

0.000 0.00

0057

EACHYIELD LINE, WET REFLECTIVE POLYUREA
PAVEMENT MARKING,GROOVED

0057 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7500.61      300.00 8.000 2,400.00

8.000 2,400.00

0.000 0.00

0.000 0.00

0058

EACHARROW, WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0058 

7515.36      2.75 15,000.000 41,250.00

15,000.000 41,250.00

0.000 0.00

0.000 0.00

0059

LF  5" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0059 

7515.38      9.00 1,700.000 15,300.00

1,700.000 15,300.00

0.000 0.00

0.000 0.00

0060

LF  12" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0060 

7516.13      9.00 875.000 7,875.00

875.000 7,875.00

0.000 0.00

0.000 0.00

0061

LF  12" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0061 

7516.35      3.00 21,750.000 65,250.00

21,750.000 65,250.00

0.000 0.00

0.000 0.00

0062

LF  5" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0062 

8029.25      5.80 54,709.000 317,312.20

54,709.000 317,312.20

0.000 0.00

0.000 0.00

0063

SY  FOUNDATION COURSE

4"

0063 

8060.05      95.00 195.000 18,525.00

195.000 18,525.00

0.000 0.00

0.000 0.00

0064

EACHGRANULAR SUBDRAIN
0064 

9009.86      38.00 52.000 1,976.00

52.000 1,976.00

0.000 0.00

0.000 0.00

0065

SY  SURFACING 6"
0065 

9009.87      45.00 8,775.000 394,875.00

0.000 0.00

0.000 0.00

0.000 0.00

0066

SY  SURFACING 8"
0066 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9034.00      5.00 964.000 4,820.00

964.000 4,820.00

0.000 0.00

0.000 0.00

0067

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0067 

9111.00      12.00 263.000 3,156.00

263.000 3,156.00

0.000 0.00

0.000 0.00

0068

MGALWATER
0068 

9170.00      160.00 291.013 46,562.08

291.013 46,562.08

0.000 0.00

0.000 0.00

0069

STA EARTH SHOULDER CONSTRUCTION
0069 

9173.20      1.60 63,335.000 101,336.00

63,335.000 101,336.00

0.000 0.00

0.000 0.00

0070

SY  SUBGRADE PREPARATION
0070 

9185.77      55.00 128.660 7,076.30

128.660 7,076.30

0.000 0.00

0.000 0.00

0071

STA RUMBLE STRIPS, CONCRETE
0071 

9188.50      41.00 512.000 20,992.00

512.000 20,992.00

0.000 0.00

0.000 0.00

0072

SY  SURFACING UNDER GUARDRAIL
0072 

9005.75      120.00 0.000 0.00

1,000.000 120,000.00

0.000 0.00

0.000 0.00

4004

TON ASPHALTIC CONCRETE, TYPE SPR
4004 

Contracted 4,201,821.48

Current 3,926,946.48

In place 12,146.09

This Estimate 0.00

GROUP 3 CONCRETE PAVEMENT
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4 CULVERTS

0030.40      125,000.00 1.000 125,000.00

1.000 125,000.00

0.964 120,500.00

0.000 0.00

0073

LS  MOBILIZATION
0073 

1119.00      400.00 4.000 1,600.00

4.000 1,600.00

0.000 0.00

0.000 0.00

0074

EACHREMOVE INLET
0074 

1136.03      520.00 4.000 2,080.00

4.000 2,080.00

0.000 0.00

0.000 0.00

0075

EACHREMOVE

AUTO FLOOD CONTROL GATE

0075 

4002.00      4.20 5,625.000 23,625.00

4,875.000 20,475.00

0.000 0.00

0.000 0.00

0076

LB  CAST IRON COVER AND FRAME
0076 

4004.00      5.00 475.000 2,375.00

475.000 2,375.00

0.000 0.00

0.000 0.00

0077

LB  CAST IRON GRATE
0077 

4004.80      5.50 10,656.000 58,608.00

9,392.000 51,656.00

0.000 0.00

0.000 0.00

0078

LB  STRUCTURAL STEEL FOR FACE ARMOR
0078 

4005.00      3.00 1,035.000 3,105.00

1,035.000 3,105.00

0.000 0.00

0.000 0.00

0079

LB  CAST IRON RING AND COVER
0079 

4016.00      7,000.00 1.000 7,000.00

1.000 7,000.00

1.000 7,000.00

0.000 0.00

0080

EACHMANHOLE

AT STATION 2020+03 RT.

0080 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4016.01      7,200.00 1.000 7,200.00

1.000 7,200.00

1.000 7,200.00

0.000 0.00

0081

EACHMANHOLE

AT STATION 2022+41 LT.

0081 

4016.02      7,500.00 1.000 7,500.00

1.000 7,500.00

0.000 0.00

0.000 0.00

0082

EACHMANHOLE

AT STATION 5003+47 RT.

0082 

4035.00      270.00 2.000 540.00

2.000 540.00

0.000 0.00

0.000 0.00

0083

EACHREMOVE FLARED-END SECTION
0083 

4043.50      31.00 592.000 18,352.00

592.000 18,352.00

482.000 14,942.00

0.000 0.00

0084

LF  REMOVE SEWER PIPE
0084 

4045.00      8,200.00 2.000 16,400.00

2.000 16,400.00

0.000 0.00

0.000 0.00

0085

EACHREMOVE STRUCTURE

AT STATION 170+40 RT.

0085 

4045.01      9,300.00 1.000 9,300.00

1.000 9,300.00

0.000 0.00

0.000 0.00

0086

EACHREMOVE STRUCTURE

AT STATION 170+41

0086 

4050.01      22.00 1,477.000 32,494.00

1,477.000 32,494.00

1,052.000 23,144.00

0.000 0.00

0087

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0087 

4051.01      37.00 320.000 11,840.00

320.000 11,840.00

320.000 11,840.00

0.000 0.00

0088

CY  EXCAVATION FOR BOX CULVERTS
0088 

4100.06      1,120.00 23.800 26,656.00

23.800 26,656.00

0.000 0.00

0.000 0.00

0089

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0089 
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Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4101.06      550.00 249.200 137,060.00

249.200 137,060.00

249.200 137,060.00

0.000 0.00

0090

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0090 

4105.59      950.00 220.060 209,057.00

198.270 188,356.50

1.340 1,273.00

0.000 0.00

0091

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0091 

4150.00      2.10 2,375.000 4,987.50

2,375.000 4,987.50

0.000 0.00

0.000 0.00

0092

LB  REINFORCING STEEL FOR HEADWALL
0092 

4151.00      1.65 29,015.000 47,874.75

29,015.000 47,874.75

29,015.000 47,874.75

0.000 0.00

0093

LB  REINFORCING STEEL FOR BOX CULVERT
0093 

4155.50      2.25 16,420.000 36,945.00

14,918.000 33,565.50

75.000 168.75

0.000 0.00

0094

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0094 

4200.48      6,300.00 4.000 25,200.00

4.000 25,200.00

0.000 0.00

0.000 0.00

0095

EACH48" AUTOMATIC FLOOD CONTROL GATE
0095 

4310.24      730.00 2.000 1,460.00

2.000 1,460.00

2.000 1,460.00

0.000 0.00

0096

EACH24" FLARED-END SECTION
0096 

4310.54      2,400.00 4.000 9,600.00

4.000 9,600.00

4.000 9,600.00

0.000 0.00

0097

EACH54" FLARED-END SECTION
0097 

4320.48      2,200.00 2.000 4,400.00

2.000 4,400.00

2.000 4,400.00

0.000 0.00

0098

EACH48" ROUND EQUIVALENT FLARED-END
SECTION

0098 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:
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Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4360.15      260.00 4.000 1,040.00

4.000 1,040.00

0.000 0.00

0.000 0.00

0099

EACH15" METAL FLARED-END SECTION
0099 

4460.24      710.00 4.000 2,840.00

4.000 2,840.00

4.000 2,840.00

0.000 0.00

0100

EACH24" CONCRETE FLARED-END SECTION
0100 

4460.48      2,000.00 2.000 4,000.00

2.000 4,000.00

2.000 4,000.00

0.000 0.00

0101

EACH48" CONCRETE FLARED-END SECTION
0101 

6040.00      13,000.00 1.000 13,000.00

1.000 13,000.00

1.000 13,000.00

0.000 0.00

0102

EACHREMOVE STRUCTURE

AT STATION 2045+25 RT.

0102 

6086.00      10.00 105.000 1,050.00

105.000 1,050.00

0.000 0.00

0.000 0.00

0103

LB  STRUCTURAL STEEL
0103 

8010.03      90.00 63.930 5,753.70

63.930 5,753.70

0.000 0.00

0.000 0.00

0104

CY  CRUSHED ROCK FOR BASE COURSE
0104 

P120.24      60.00 355.000 21,300.00

355.000 21,300.00

355.000 21,300.00

0.000 0.00

0105

LF  24" CULVERT PIPE, TYPE 2
0105 

P120.48      135.00 285.000 38,475.00

285.000 38,475.00

285.000 38,475.00

0.000 0.00

0106

LF  48" CULVERT PIPE, TYPE 2
0106 

P130.48      135.00 116.000 15,660.00

116.000 15,660.00

116.000 15,660.00

0.000 0.00

0107

LF  48" CULVERT PIPE, TYPE 3
0107 

Vendor ID: 2252   PAULSEN, INC.Contract ID:
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Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P316.54      185.00 198.000 36,630.00

198.000 36,630.00

337.500 62,437.50

0.000 0.00

0108

LF  54" CULVERT PIPE, TYPE 2,5 OR 7
0108 

P372.48      240.00 37.000 8,880.00

37.000 8,880.00

37.000 8,880.00

0.000 0.00

0109

LF  48" ROUND EQUIVALENT CULVERT PIPE, TYPE
2,4 OR 5

0109 

P400.24      58.00 98.000 5,684.00

98.000 5,684.00

98.000 5,684.00

0.000 0.00

0110

LF  24" CULVERT PIPE, TYPE 2,5,7 OR 8
0110 

P600.48      140.00 138.000 19,320.00

138.000 19,320.00

138.000 19,320.00

0.000 0.00

0111

LF  48" CULVERT PIPE, TYPE 2,3,4,5,7 OR 8
0111 

P700.15      55.00 164.000 9,020.00

70.000 3,850.00

0.000 0.00

0.000 0.00

0112

LF  15" STORM SEWER PIPE, TYPE 1,7 OR 8
0112 

P700.30      145.00 587.000 85,115.00

239.000 34,655.00

162.000 23,490.00

0.000 0.00

0113

LF  30" STORM SEWER PIPE, TYPE 1,7 OR 8
0113 

P704.15      49.00 2,182.000 106,918.00

2,019.000 98,931.00

0.000 0.00

0.000 0.00

0114

LF  15" STORM SEWER PIPE, TYPE 3,4,5 OR 6
0114 

4764.20      145.50 0.000 0.00

348.000 50,634.00

348.000 50,634.00

348.000 50,634.00

4007

LF  PERFORATED DRAIN TILE

30" ADS WT IB Perforated Pipe

4007 

3900.20      3,570.20 0.000 0.00

1.000 3,570.20

1.000 3,570.20

1.000 3,570.20

4008

LS  ADDITIONAL COST

Restocking Fee30" Storm Sewer Pipe Type 1, 7
or 8 returned

4008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0095.00      3,960.00 0.000 0.00

1.000 3,960.00

1.000 3,960.00

1.000 3,960.00

4012

LS  ADDITIONAL FREIGHT

Return of 30" RCP, Plan Revision 1, Dated
August 31, 2015

4012 

1043.57      8.1375 0.000 0.00

390.000 3,173.63

390.000 3,173.63

390.000 3,173.63

4013

SY  FILTER FABRIC

 Plan Revision 2Filter Fabric for Perforated Pipe

4013 

4024.70      3,704.00 0.000 0.00

4.000 14,816.00

0.000 0.00

0.000 0.00

4014

EACHCONCRETE FLUME, TYPE I

Station 2012+64 lt & rt and 5003+18 lt & rt

4014 

4024.71      4,050.00 0.000 0.00

2.000 8,100.00

0.000 0.00

0.000 0.00

4015

EACHCONCRETE FLUME, TYPE II
4015 

4024.55      162.75 0.000 0.00

47.000 7,649.25

0.000 0.00

0.000 0.00

4016

LF  FLUME SPILLWAY
4016 

Contracted 1,204,944.95

Current 1,199,049.03

In place 662,886.83

This Estimate 61,337.83

GROUP 4 CULVERTS

GROUP 5 SEEDING

0030.50      2,000.00 1.000 2,000.00

1.000 2,000.00

0.000 0.00

0.000 0.00

0115

LS  MOBILIZATION
0115 

L001.01      780.00 8.000 6,240.00

8.000 6,240.00

0.000 0.00

0.000 0.00

0116

ACRESEEDING, TYPE A
0116 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:
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Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L001.02      705.00 5.000 3,525.00

5.000 3,525.00

0.000 0.00

0.000 0.00

0117

ACRESEEDING, TYPE B
0117 

L001.16      1,250.00 5.000 6,250.00

5.000 6,250.00

0.000 0.00

0.000 0.00

0118

ACRESEEDING, TYPE BUFFER
0118 

L001.18      3,000.00 2.000 6,000.00

2.000 6,000.00

0.000 0.00

0.000 0.00

0119

ACRESEEDING, TYPE WETLAND-HIGH
0119 

L001.19      3,125.00 6.000 18,750.00

6.000 18,750.00

0.000 0.00

0.000 0.00

0120

ACRESEEDING, TYPE WETLAND-LOW
0120 

L020.25      2.30 1,130.000 2,599.00

1,130.000 2,599.00

0.000 0.00

0.000 0.00

0121

SY  WEED CONTROL FABRIC
0121 

L032.10      250.00 85.000 21,250.00

85.000 21,250.00

0.000 0.00

0.000 0.00

0122

TON RIVER ROCK MULCH
0122 

L032.75      160.00 29.000 4,640.00

29.000 4,640.00

0.000 0.00

0.000 0.00

0123

TON MULCH
0123 

Contracted 71,254.00

Current 71,254.00

In place 0.00

This Estimate 0.00

GROUP 5 SEEDING
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6 BRIDGE AT STATION 1989+37.50  600' 9-SPAN P RESTRESSE

0030.60      50,000.00 1.000 50,000.00

1.000 50,000.00

0.710 35,500.00

0.000 0.00

0124

LS  MOBILIZATION
0124 

3050.15      320.00 191.500 61,280.00

191.500 61,280.00

95.750 30,640.00

0.000 0.00

0125

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0125 

3051.10      1.00 36,210.000 36,210.00

36,210.000 36,210.00

18,105.000 18,105.00

0.000 0.00

0126

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0126 

6000.10      2,200.00 1.000 2,200.00

1.000 2,200.00

0.500 1,100.00

0.000 0.00

0127

LS  ABUTMENT NO.1 EXCAVATION
0127 

6000.11      2,200.00 1.000 2,200.00

1.000 2,200.00

0.500 1,100.00

0.000 0.00

0128

LS  ABUTMENT NO.2 EXCAVATION
0128 

6004.48      330.00 13.300 4,389.00

13.300 4,389.00

0.000 0.00

0.000 0.00

0129

CF  BRIDGE JOINT NOSING
0129 

6005.32      60.00 89.000 5,340.00

89.000 5,340.00

0.000 0.00

0.000 0.00

0130

LF  PREFORMED EXPANSION JOINT, TYPE A
0130 

6010.22      400.00 23.000 9,200.00

23.000 9,200.00

11.500 4,600.00

0.000 0.00

0131

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0131 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6010.26      730.00 50.600 36,938.00

50.600 36,938.00

26.600 19,418.00

0.000 0.00

0132

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0132 

6030.00      25,000.00 1.000 25,000.00

1.000 25,000.00

0.500 12,500.00

0.000 0.00

0133

EACHPREPARATION OF BRIDGE AT STATION

1989+37.50

0133 

6131.23      1.30 31,945.000 41,528.50

31,945.000 41,528.50

0.000 0.00

0.000 0.00

0134

SF  PENETRATING CONCRETE SEALER
0134 

6131.50      1.00 11,025.000 11,025.00

11,025.000 11,025.00

5,757.500 5,757.50

0.000 0.00

0135

LB  EPOXY COATED REINFORCING STEEL
0135 

6139.50      34.00 58.000 1,972.00

58.000 1,972.00

29.720 1,010.48

0.000 0.00

0136

SY  SUBSURFACE DRAINAGE MATTING
0136 

6200.00      47.00 680.000 31,960.00

680.000 31,960.00

322.660 15,165.02

0.000 0.00

0137

LF  CONCRETE PILING
0137 

6430.50      2,000.00 12.000 24,000.00

12.000 24,000.00

6.000 12,000.00

0.000 0.00

0138

EACHPAINTING BEARINGS
0138 

6618.20      2,900.00 2.000 5,800.00

2.000 5,800.00

3.000 8,700.00

0.000 0.00

0139

EACHGIRDER REPAIR
0139 

8091.00      36.00 175.000 6,300.00

175.000 6,300.00

98.000 3,528.00

0.000 0.00

0140

CY  GRANULAR BACKFILL
0140 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6510.51      9,435.96 0.000 0.00

1.000 9,435.96

0.500 4,717.98

0.000 0.00

4006

LS  TEMPORARY BRIDGE SHORING

South Platte River Bridge Sta. 1989+37

4006 

6200.50      28.20 0.000 0.00

20.000 564.00

10.420 293.84

0.000 0.00

4011

LF  PAY CUT-OFF FOR CONCRETE PILING
4011 

Contracted 355,342.50

Current 365,342.46

In place 174,135.82

This Estimate 0.00

GROUP 6 BRIDGE AT STATION 1989+37.50  600' 9-SPAN P RESTRESSE

GROUP 6A BRIDGE AT STATION 172+24.76 212'-10" SINGL E SPAN PR

0030.60      275,000.00 1.000 275,000.00

1.000 275,000.00

0.000 0.00

0.000 0.00

0141

LS  MOBILIZATION
0141 

6000.10      800.00 1.000 800.00

1.000 800.00

0.000 0.00

0.000 0.00

0142

LS  ABUTMENT NO.1 EXCAVATION
0142 

6000.11      800.00 1.000 800.00

1.000 800.00

0.000 0.00

0.000 0.00

0143

LS  ABUTMENT NO.2 EXCAVATION
0143 

6000.20      2,700.00 1.000 2,700.00

1.000 2,700.00

0.000 0.00

0.000 0.00

0144

LS  PIER NO.1 EXCAVATION
0144 

6000.21      12,000.00 1.000 12,000.00

1.000 12,000.00

0.000 0.00

0.000 0.00

0145

LS  PIER NO.2 EXCAVATION
0145 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6002.00      5,000.00 1.000 5,000.00

1.000 5,000.00

0.000 0.00

0.000 0.00

0146

LS  COLUMN FOOTING NO.1 EXCAVATION
0146 

6002.01      4,800.00 1.000 4,800.00

1.000 4,800.00

0.000 0.00

0.000 0.00

0147

LS  COLUMN FOOTING NO.2 EXCAVATION
0147 

6005.60      775.00 20.000 15,500.00

20.000 15,500.00

0.000 0.00

0.000 0.00

0148

EACHELASTOMERIC BEARING
0148 

6010.22      500.00 383.000 191,500.00

383.000 191,500.00

0.000 0.00

0.000 0.00

0149

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0149 

6010.48      13.00 12,968.000 168,584.00

12,968.000 168,584.00

0.000 0.00

0.000 0.00

0150

SF  CLASS 47BD-4000 CONCRETE FOR RAMPS
0150 

6070.50      600,000.00 1.000 600,000.00

1.000 600,000.00

0.000 0.00

0.000 0.00

0151

LS  PEDESTRIAN BRIDGE
0151 

6070.90      1,210,000.00 1.000 1,210,000.00

1.000 1,210,000.00

0.000 0.00

0.000 0.00

0152

LS  PREFABRICATED STEEL RAMP STRUCTURE
0152 

6100.00      1,800.00 4.000 7,200.00

4.000 7,200.00

0.000 0.00

0.000 0.00

0153

EACHFLOOR DRAINS
0153 

6131.50      1.00 42,420.000 42,420.00

42,420.000 42,420.00

0.000 0.00

0.000 0.00

0154

LB  EPOXY COATED REINFORCING STEEL
0154 
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Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6208.00      2,000.00 193.000 386,000.00

193.000 386,000.00

0.000 0.00

0.000 0.00

0155

EACHHELICAL PILE
0155 

6251.12      5,000.00 2.000 10,000.00

2.000 10,000.00

0.000 0.00

0.000 0.00

0156

EACHHELICAL PILE LOAD TEST
0156 

6404.25      110.00 2,235.000 245,850.00

2,235.000 245,850.00

0.000 0.00

0.000 0.00

0157

LF  5' PEDESTRIAN RAILING (CHAIN LINK
TYPE-VINYL COATED)

0157 

6415.26      12,000.00 1.000 12,000.00

1.000 12,000.00

0.000 0.00

0.000 0.00

0158

LS  DECK DRAINAGE SYSTEM
0158 

6700.10      35,000.00 1.000 35,000.00

1.000 35,000.00

0.000 0.00

0.000 0.00

0159

EACHBRIDGE LIGHTING SYSTEM
0159 

6700.20      800.00 35.000 28,000.00

35.000 28,000.00

0.000 0.00

0.000 0.00

0160

EACHTYPE A LIGHT FIXTURES
0160 

6700.25      900.00 6.000 5,400.00

6.000 5,400.00

0.000 0.00

0.000 0.00

0161

EACHTYPE B LIGHT FIXTURES
0161 

6700.26      800.00 10.000 8,000.00

10.000 8,000.00

0.000 0.00

0.000 0.00

0162

EACHTYPE C LIGHT FIXTURES
0162 

6700.30      1,300.00 6.000 7,800.00

6.000 7,800.00

0.000 0.00

0.000 0.00

0163

EACHTYPE B LIGHT POLES
0163 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6277           

0014 Pay Period End Date: 02.20.2016

Estimate Summary to Contractor Page:   12 of 22

Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8091.00      250.00 45.000 11,250.00

45.000 11,250.00

0.000 0.00

0.000 0.00

0164

CY  GRANULAR BACKFILL
0164 

Contracted 3,285,604.00

Current 3,285,604.00

In place 0.00

This Estimate 0.00

GROUP 6A BRIDGE AT STATION 172+24.76 212'-10" SINGL E SPAN PR

GROUP 6B BRIDGE AT STATION 2047+31.64 216'-6" SINGL E SPAN 85

0030.60      190,000.00 1.000 190,000.00

1.000 190,000.00

0.865 164,350.00

0.000 0.00

0165

LS  MOBILIZATION
0165 

3050.15      275.00 215.700 59,317.50

215.700 59,317.50

0.000 0.00

0.000 0.00

0166

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0166 

3051.10      1.00 41,665.000 41,665.00

41,665.000 41,665.00

0.000 0.00

0.000 0.00

0167

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0167 

6000.10      2,200.00 1.000 2,200.00

1.000 2,200.00

0.750 1,650.00

0.000 0.00

0168

LS  ABUTMENT NO.1 EXCAVATION
0168 

6000.11      2,200.00 1.000 2,200.00

1.000 2,200.00

0.750 1,650.00

0.000 0.00

0169

LS  ABUTMENT NO.2 EXCAVATION
0169 

6004.48      350.00 7.300 2,555.00

7.300 2,555.00

0.000 0.00

0.000 0.00

0170

CF  BRIDGE JOINT NOSING
0170 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6277           

0014 Pay Period End Date: 02.20.2016

Estimate Summary to Contractor Page:   13 of 22

Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6005.33      57.00 48.700 2,775.90

48.700 2,775.90

0.000 0.00

0.000 0.00

0171

LF  PREFORMED EXPANSION JOINT, TYPE B
0171 

6005.65      1,200.00 5.000 6,000.00

5.000 6,000.00

0.000 0.00

0.000 0.00

0172

EACHEXPANSION BEARING, PTFE TYPE
0172 

6005.83      1,500.00 5.000 7,500.00

5.000 7,500.00

0.000 0.00

0.000 0.00

0173

EACHFIXED BEARING
0173 

6006.56      6.00 1,405.900 8,435.40

1,405.900 8,435.40

0.000 0.00

0.000 0.00

0174

SY  BRIDGE DECK GROOVING
0174 

6010.22      450.00 101.000 45,450.00

101.000 45,450.00

0.000 0.00

0.000 0.00

0175

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0175 

6010.26      510.00 384.000 195,840.00

384.000 195,840.00

0.000 0.00

0.000 0.00

0176

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0176 

6071.11      780,000.00 1.000 780,000.00

1.000 780,000.00

0.000 0.00

0.000 0.00

0177

LS  STEEL SUPERSTRUCTURE AT STATION

2047+31.64

0177 

6107.00      165.00 72.000 11,880.00

72.000 11,880.00

0.000 0.00

0.000 0.00

0178

SY  CONCRETE SLOPE PROTECTION
0178 

6131.50      1.00 80,130.000 80,130.00

80,130.000 80,130.00

0.000 0.00

0.000 0.00

0179

LB  EPOXY COATED REINFORCING STEEL
0179 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6277           

0014 Pay Period End Date: 02.20.2016

Estimate Summary to Contractor Page:   13 of 22

Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6139.50      35.00 110.000 3,850.00

110.000 3,850.00

0.000 0.00

0.000 0.00

0180

SY  SUBSURFACE DRAINAGE MATTING
0180 

6210.50      45.00 3,080.000 138,600.00

3,080.000 138,600.00

3,030.050 136,352.25

0.000 0.00

0181

LF  PIPE PILING
0181 

6251.00      4,000.00 2.000 8,000.00

2.000 8,000.00

2.000 8,000.00

0.000 0.00

0182

EACHTEST PILE
0182 

6404.17      85.00 437.000 37,145.00

437.000 37,145.00

0.000 0.00

0.000 0.00

0183

LF  7' PEDESTRIAN RAILING (CHAIN LINK TYPE)
0183 

8091.00      34.00 625.000 21,250.00

625.000 21,250.00

0.000 0.00

0.000 0.00

0184

CY  GRANULAR BACKFILL
0184 

6960.02      20,629.35 0.000 0.00

1.000 20,629.35

1.000 20,629.35

1.000 20,629.35

4009

LS  ADDITIONAL WORK

MSE Wall - Plan Revision 1

4009 

6210.60      27.00 0.000 0.00

88.330 2,384.91

0.000 0.00

0.000 0.00

4010

LF  PAY CUT-OFF FOR PIPE PILE

STD SPEC 703.05, 60% OF CONTRACT UNIT
PRICE

4010 

Contracted 1,644,793.80

Current 1,667,808.06

In place 332,631.60

This Estimate 20,629.35

GROUP 6B BRIDGE AT STATION 2047+31.64 216'-6" SINGL E SPAN 85



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6277           

0014 Pay Period End Date: 02.20.2016

Estimate Summary to Contractor Page:   14 of 22

Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 7 GUARDRAIL

0030.70      6,000.00 1.000 6,000.00

1.000 6,000.00

0.000 0.00

0.000 0.00

0185

LS  MOBILIZATION
0185 

7011.20      24.50 237.500 5,818.75

237.500 5,818.75

0.000 0.00

0.000 0.00

0186

LF  W-BEAM GUARDRAIL
0186 

7020.00      2,300.00 8.000 18,400.00

8.000 18,400.00

0.000 0.00

0.000 0.00

0187

EACHBRIDGE APPROACH SECTIONS
0187 

7024.25      2,750.00 4.000 11,000.00

4.000 11,000.00

0.000 0.00

0.000 0.00

0188

EACHGUARDRAIL END TREATMENT, TYPE I
0188 

7024.27      2,600.00 4.000 10,400.00

4.000 10,400.00

0.000 0.00

0.000 0.00

0189

EACHGUARDRAIL END TREATMENT, TYPE II
0189 

Contracted 51,618.75

Current 51,618.75

In place 0.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 8B ELECTRICAL

0030.80      25,000.00 1.000 25,000.00

1.000 25,000.00

0.000 0.00

0.000 0.00

0190

LS  MOBILIZATION
0190 

A001.12      500.00 5.000 2,500.00

5.000 2,500.00

0.000 0.00

0.000 0.00

0191

EACHPULL BOX, TYPE PB-5
0191 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6277           

0014 Pay Period End Date: 02.20.2016

Estimate Summary to Contractor Page:   14 of 22

Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A001.16      700.00 1.000 700.00

1.000 700.00

0.000 0.00

0.000 0.00

0192

EACHPULL BOX, TYPE PB-6
0192 

A008.99      3,000.00 19.000 57,000.00

19.000 57,000.00

0.000 0.00

0.000 0.00

0193

EACHSTREET LIGHTING UNIT, TYPE
SL-BT-40-12-0.25

0193 

A020.10      500.00 1.000 500.00

1.000 500.00

0.000 0.00

0.000 0.00

0194

EACHLIGHTING CONTROL CENTER, TYPE D
0194 

A020.30      1,800.00 1.000 1,800.00

1.000 1,800.00

0.000 0.00

0.000 0.00

0195

EACHLIGHTING CONTROL CENTER, TYPE R
0195 

A020.37      3,500.00 1.000 3,500.00

1.000 3,500.00

0.000 0.00

0.000 0.00

0196

EACHLIGHTING CONTROL CENTER, TYPE R-3
0196 

A070.10      3.00 4,355.000 13,065.00

4,355.000 13,065.00

0.000 0.00

0.000 0.00

0197

LF  1 1/2-INCH CONDUIT IN TRENCH
0197 

A072.10      3.00 310.000 930.00

310.000 930.00

0.000 0.00

0.000 0.00

0198

LF  1 1/2-INCH CONDUIT UNDER ROADWAY
0198 

A080.22      1.50 4,665.000 6,997.50

4,665.000 6,997.50

0.000 0.00

0.000 0.00

0199

LF  STREET LIGHTING CABLE, NO. 6 BARE
0199 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6277           

0014 Pay Period End Date: 02.20.2016

Estimate Summary to Contractor Page:   15 of 22

Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A080.24      1.60 9,330.000 14,928.00

9,330.000 14,928.00

0.000 0.00

0.000 0.00

0200

LF  STREET LIGHTING CABLE, NO. 6 USE
0200 

Contracted 126,920.50

Current 126,920.50

In place 0.00

This Estimate 0.00

GROUP 8B ELECTRICAL

GROUP 10 GENERAL ITEMS

0001.08      0.50 26,030.000 13,015.00

26,030.000 13,015.00

4,100.000 2,050.00

630.000 315.00

0201

BDAYBARRICADE, TYPE II
0201 

0001.10      2.00 6,184.000 12,368.00

6,184.000 12,368.00

2,008.000 4,016.00

189.000 378.00

0202

BDAYBARRICADE, TYPE III
0202 

0001.75      5.00 60.000 300.00

60.000 300.00

87.000 435.00

18.000 90.00

0203

EACHTEMPORARY SIGN DAY
0203 

0001.90      1.20 29,518.000 35,421.60

29,518.000 35,421.60

11,295.000 13,554.00

819.000 982.80

0204

EACHSIGN DAY
0204 

0001.99      1.20 1,112.000 1,334.40

1,112.000 1,334.40

159.000 190.80

26.000 31.20

0205

EACHCONTRACTOR FURNISHED SIGN DAY
0205 

0002.28      0.40 6,400.000 2,560.00

6,400.000 2,560.00

0.000 0.00

0.000 0.00

0206

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0206 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6277           

0014 Pay Period End Date: 02.20.2016

Estimate Summary to Contractor Page:   15 of 22

Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.30      0.45 2,200.000 990.00

2,200.000 990.00

1,920.000 864.00

0.000 0.00

0207

LF  PAVEMENT MARKING REMOVAL
0207 

0002.44      0.45 8,000.000 3,600.00

8,000.000 3,600.00

2,718.000 1,223.10

0.000 0.00

0208

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0208 

0002.47      0.30 8,000.000 2,400.00

14,000.000 4,200.00

0.000 0.00

0.000 0.00

0209

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0209 

0003.10      700.00 548.000 383,600.00

0.000 0.00

0.000 0.00

0.000 0.00

0210

DAY FLAGGING
0210 

0003.20      700.00 274.000 191,800.00

274.000 191,800.00

0.000 0.00

0.000 0.00

0211

DAY FURNISHING AND OPERATING PILOT VEHICLE
0211 

0003.50      21.00 1,125.000 23,625.00

1,125.000 23,625.00

1,112.500 23,362.50

0.000 0.00

0212

LF  CONCRETE PROTECTION BARRIER
0212 

0003.56      10.00 1,125.000 11,250.00

1,125.000 11,250.00

0.000 0.00

0.000 0.00

0213

LF  RELOCATE CONCRETE PROTECTION BARRIER
0213 

0003.70      500.00 8.000 4,000.00

8.000 4,000.00

4.000 2,000.00

0.000 0.00

0214

EACHTEMPORARY RUMBLE STRIP
0214 

0003.74      16,000.00 2.000 32,000.00

10.000 160,000.00

1.000 16,000.00

0.000 0.00

0215

EACHTEMPORARY TRAFFIC SIGNAL
0215 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6277           

0014 Pay Period End Date: 02.20.2016

Estimate Summary to Contractor Page:   16 of 22

Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0005.10      120.00 494.000 59,280.00

494.000 59,280.00

103.000 12,360.00

0.000 0.00

0216

DAY TRAFFIC CONTROL MANAGEMENT
0216 

0010.04      7,500.00 1.000 7,500.00

1.000 7,500.00

1.000 7,500.00

0.000 0.00

0217

EACHFIELD OFFICE
0217 

0030.00      60,000.00 1.000 60,000.00

1.000 60,000.00

1.000 60,000.00

0.000 0.00

0218

LS  MOBILIZATION
0218 

1017.00      95,000.00 1.000 95,000.00

1.000 95,000.00

0.300 28,500.00

0.000 0.00

0219

LS  CONSTRUCTION STAKING AND SURVEYING
0219 

4022.05      8.00 1,000.000 8,000.00

1,000.000 8,000.00

0.000 0.00

0.000 0.00

0220

LF  TEMPORARY SLOPE DRAIN
0220 

9110.01      150.00 150.000 22,500.00

150.000 22,500.00

0.000 0.00

0.000 0.00

0221

HOURRENTAL OF LOADER, FULLY OPERATED
0221 

9110.02      150.00 10.000 1,500.00

10.000 1,500.00

0.000 0.00

0.000 0.00

0222

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0222 

9110.03      100.00 150.000 15,000.00

150.000 15,000.00

0.000 0.00

0.000 0.00

0223

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0223 

9110.07      85.00 150.000 12,750.00

150.000 12,750.00

0.000 0.00

0.000 0.00

0224

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0224 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6277           

0014 Pay Period End Date: 02.20.2016

Estimate Summary to Contractor Page:   16 of 22

Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.27      175.00 150.000 26,250.00

150.000 26,250.00

0.000 0.00

0.000 0.00

0225

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0225 

L006.50      3,150.00 1.000 3,150.00

1.000 3,150.00

0.000 0.00

0.000 0.00

0226

ACRETEMPORARY SEEDING
0226 

L010.98      1.90 1,000.000 1,900.00

1,000.000 1,900.00

0.000 0.00

0.000 0.00

0227

SY  TEMPORARY EROSION CONTROL
0227 

L022.75      5.00 2,000.000 10,000.00

2,000.000 10,000.00

0.000 0.00

0.000 0.00

0228

LF  TEMPORARY SILT CHECK
0228 

L022.90      6.50 3,000.000 19,500.00

3,000.000 19,500.00

0.000 0.00

0.000 0.00

0229

LF  TEMPORARY SILT FENCE
0229 

L022.92      12.00 1,000.000 12,000.00

1,000.000 12,000.00

0.000 0.00

0.000 0.00

0230

LF  TEMPORARY EARTH CHECK
0230 

L032.70      100.00 8.000 800.00

8.000 800.00

0.000 0.00

0.000 0.00

0231

TON TEMPORARY MULCH
0231 

L860.24      1,500.00 16.000 24,000.00

16.000 24,000.00

0.000 0.00

0.000 0.00

0232

EACHSTORM EVENT RESTORATION - INCENTIVE
0232 

L860.50      10,000.00 1.000 10,000.00

1.000 10,000.00

0.500 5,000.00

0.000 0.00

0233

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0233 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6277           

0014 Pay Period End Date: 02.20.2016

Estimate Summary to Contractor Page:   17 of 22

Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.10      330.00 0.000 0.00

100.000 33,000.00

0.000 0.00

0.000 0.00

4001

DAY FLAGGING
4001 

0003.20      430.00 0.000 0.00

20.000 8,600.00

0.000 0.00

0.000 0.00

4002

DAY FURNISHING AND OPERATING PILOT VEHICLE
4002 

0030.84      10,000.00 0.000 0.00

1.000 10,000.00

0.000 0.00

0.000 0.00

4003

LS  MOBILIZATION

Temporary Asphalt Surfacing

4003 

0002.27      2.00 0.000 0.00

17,500.000 35,000.00

1,306.000 2,612.00

0.000 0.00

4005

LF  REMOVABLE WET REFLECTIVE TAPE
4005 

Contracted 1,107,394.00

Current 940,194.00

In place 179,667.40

This Estimate 1,797.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 16,743,762.73

Current 16,328,806.03

In place 3,294,689.51

This Estimate 238,422.07

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6277           

0014 Pay Period End Date: 02.20.2016

Estimate Summary to Contractor Page:   17 of 22

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3051.10      EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES

Project 61277  000   

Prpsl Line Nbr 0126

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91672768  0.00 0.00S.P. Closure0010

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

916727    17,830.00 9,066.56S.P. Initial Payment0010

916727    -1,917.50 -975.05S.P. Adjustment0010

$8,091.51Total for stockpile nbr 2: 15,912.50

$8,091.51Total for proposal line nbr 0126: 15,912.50

$8,091.51Total for item code 3051.10: 15,912.50

Item Cd Item Desc

4095.00      CONCRETE FACE PANELS

Project 61277  000   

Prpsl Line Nbr 0027

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

3434      12,288.00 110,372.90S.P. Initial Payment0010

3434      -1,068.00 -9,592.96S.P. Adjustment0010

3434      -3,686.40 -33,111.87S.P. Adjustment0012

3434      -3,847.20 -34,556.20S.P. Adjustment0013



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6277           

0014 Pay Period End Date: 02.20.2016

Estimate Summary to Contractor Page:   18 of 22

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4095.00      CONCRETE FACE PANELS

Project 61277  000   

Prpsl Line Nbr 0027

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

3434      -1,228.80 -11,037.29S.P. Adjustment0014

$22,074.58Total for stockpile nbr 1: 2,457.60

2Stkpl Nbr

3453      

invoice 3434 and 3453

8,762.40 124,736.01S.P. Initial Payment0012

3453      

invoice 3434 and 3453

-3,686.40 -52,477.27S.P. Adjustment0012

3453      

invoice 3434 and 3453

-3,847.20 -54,766.32S.P. Adjustment0013

3453      

invoice 3434 and 3453

-1,228.80 -17,492.42S.P. Adjustment0014

$0.00Total for stockpile nbr 2: 0.00

$22,074.58Total for proposal line nbr 0027: 2,457.60

$22,074.58Total for item code 4095.00: 2,457.60

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6277           

0014 Pay Period End Date: 02.20.2016

Estimate Summary to Contractor Page:   18 of 22

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6100.00      FLOOR DRAINS

Project 61277  000   

Prpsl Line Nbr 0153

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0-416C    

Floor Drains

4.00 5,996.00S.P. Initial Payment0012

$5,996.00Total for stockpile nbr 1: 4.00

$5,996.00Total for proposal line nbr 0153: 4.00

$5,996.00Total for item code 6100.00: 4.00

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 61277  000   

Prpsl Line Nbr 0135

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91672768  5,304.00 4,641.00S.P. Initial Payment0010

91672768  -245.00 -214.38S.P. Adjustment0010

$4,426.62Total for stockpile nbr 1: 5,059.00

$4,426.62Total for proposal line nbr 0135: 5,059.00

$4,426.62Total for item code 6131.50: 5,059.00



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6277           

0014 Pay Period End Date: 02.20.2016

Estimate Summary to Contractor Page:   19 of 22

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6415.26      DECK DRAINAGE SYSTEM

Project 61277  000   

Prpsl Line Nbr 0158

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0-416C    

Drainage System

1.00 5,996.00S.P. Initial Payment0012

$5,996.00Total for stockpile nbr 1: 1.00

$5,996.00Total for proposal line nbr 0158: 1.00

$5,996.00Total for item code 6415.26: 1.00

Item Cd Item Desc

6700.10      BRIDGE LIGHTING SYSTEM

Project 61277  000   

Prpsl Line Nbr 0159

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2069      1.00 2,793.98S.P. Initial Payment0012

$2,793.98Total for stockpile nbr 1: 1.00

$2,793.98Total for proposal line nbr 0159: 1.00

$2,793.98Total for item code 6700.10: 1.00

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6277           

0014 Pay Period End Date: 02.20.2016

Estimate Summary to Contractor Page:   19 of 22

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6700.20      TYPE A LIGHT FIXTURES

Project 61277  000   

Prpsl Line Nbr 0160

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2069      35.00 16,844.80S.P. Initial Payment0012

$16,844.80Total for stockpile nbr 1: 35.00

$16,844.80Total for proposal line nbr 0160: 35.00

$16,844.80Total for item code 6700.20: 35.00

Item Cd Item Desc

6700.25      TYPE B LIGHT FIXTURES

Project 61277  000   

Prpsl Line Nbr 0161

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2069      6.00 3,477.30S.P. Initial Payment0012

$3,477.30Total for stockpile nbr 1: 6.00

$3,477.30Total for proposal line nbr 0161: 6.00

$3,477.30Total for item code 6700.25: 6.00



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6277           

0014 Pay Period End Date: 02.20.2016

Estimate Summary to Contractor Page:   20 of 22

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6700.26      TYPE C LIGHT FIXTURES

Project 61277  000   

Prpsl Line Nbr 0162

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2069      10.00 4,676.00S.P. Initial Payment0012

$4,676.00Total for stockpile nbr 1: 10.00

$4,676.00Total for proposal line nbr 0162: 10.00

$4,676.00Total for item code 6700.26: 10.00

Item Cd Item Desc

6700.30      TYPE B LIGHT POLES

Project 61277  000   

Prpsl Line Nbr 0163

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

723961    6.00 5,034.60S.P. Initial Payment0014

$5,034.60Total for stockpile nbr 1: 6.00

$5,034.60Total for proposal line nbr 0163: 6.00

$5,034.60Total for item code 6700.30: 6.00

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6277           

0014 Pay Period End Date: 02.20.2016

Estimate Summary to Contractor Page:   20 of 22

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A008.99      STREET LIGHTING UNIT, TYPE SL-BT-40-12-0.25

Project 61277  000   

Prpsl Line Nbr 0193

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2069      

na

19.00 4,247.61S.P. Initial Payment0012

$4,247.61Total for stockpile nbr 1: 19.00

2Stkpl Nbr

723961    

na

19.00 29,792.00S.P. Initial Payment0014

$29,792.00Total for stockpile nbr 2: 19.00

$34,039.61Total for proposal line nbr 0193: 38.00

$34,039.61Total for item code A008.99: 38.00

Item Cd Item Desc

A020.30      LIGHTING CONTROL CENTER, TYPE R

Project 61277  000   

Prpsl Line Nbr 0195

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2069      1.00 1,199.00S.P. Initial Payment0012

$1,199.00Total for stockpile nbr 1: 1.00

$1,199.00Total for proposal line nbr 0195: 1.00

$1,199.00Total for item code A020.30: 1.00



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6277           

0014 Pay Period End Date: 02.20.2016

Estimate Summary to Contractor Page:   21 of 22

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A020.37      LIGHTING CONTROL CENTER, TYPE R-3

Project 61277  000   

Prpsl Line Nbr 0196

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2069      1.00 2,397.00S.P. Initial Payment0012

$2,397.00Total for stockpile nbr 1: 1.00

$2,397.00Total for proposal line nbr 0196: 1.00

$2,397.00Total for item code A020.37: 1.00

Item Cd Item Desc

A070.10      1 1/2-INCH CONDUIT IN TRENCH

Project 61277  000   

Prpsl Line Nbr 0197

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2069      

na

4,355.00 2,246.22S.P. Initial Payment0012

$2,246.22Total for stockpile nbr 1: 4,355.00

$2,246.22Total for proposal line nbr 0197: 4,355.00

$2,246.22Total for item code A070.10: 4,355.00

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6277           

0014 Pay Period End Date: 02.20.2016

Estimate Summary to Contractor Page:   21 of 22

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A080.22      STREET LIGHTING CABLE, NO. 6 BARE

Project 61277  000   

Prpsl Line Nbr 0199

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2069      

na

4,665.00 1,490.09S.P. Initial Payment0012

$1,490.09Total for stockpile nbr 1: 4,665.00

$1,490.09Total for proposal line nbr 0199: 4,665.00

$1,490.09Total for item code A080.22: 4,665.00

Item Cd Item Desc

A080.24      STREET LIGHTING CABLE, NO. 6 USE

Project 61277  000   

Prpsl Line Nbr 0200

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2069      

na

9,330.00 4,240.02S.P. Initial Payment0012

$4,240.02Total for stockpile nbr 1: 9,330.00

$4,240.02Total for proposal line nbr 0200: 9,330.00

$4,240.02Total for item code A080.24: 9,330.00

$125,023.33Total remaining for contract:




